
BRAC MOBILITY PROJECTS MATRIX, DEVELOPED BY BRAC IMPLEMENTATION COMMITTEE   (WORK IN PROGRESS, AS OF JUNE 14, 2011) 
 
NOTE:  Bethesda BRAC interagency coordination group includes MDOT, MCDOT, MC BRAC Coordinator, MNCPPC, SHA, MTA, WMATA, NNMC & NIH 
 
PROJECT  DESCRIPTION   PRIMARY  OTHER  STATUS TARGET ESTIMATED CURRENT 

AGENCY AGENCIES   COMPLETION COST  FUNDING 
ON-CAMPUS PROJECTS 
 
1.  ** NNMC On-Base On-campus road and   NNMC  n/a  In NNMC 2012  $26 million funded in MilCon 
    Traffic Projects gate improvements to help     Master Plan;     budget 
   on and off-campus traffic flow     3-16-10 BIC presentation 
 
2.  ** North Wood Dr. Improve traffic flow   NNMC  MDOT/SHA In NNMC Sept. 2011 $1 million funded in MilCon  
     Turn Lane  on MD 355 at north gate    NIH, MC-DOT Master Plan     budget 
 
3.  ** 2-3 New  Additional parking for   NNMC  n/a  patient garage   Sept. 2011 n/a  funded in MilCon 
     NNMC Garages personnel and patients      complete; two multi-use under construction budget 
 
4.  ** NNMC TMP Incentives for alternate  NNMC  MC-DOT in Master Plan Sept. 2011 n/a  NNMC funded   
   modes of transportation 
 
*** OFF-CAMPUS PROJECTS  
 
5.  ** Metro Pedestrian Support increase transit use;  FHwA & NNMC, NIH WMATA 2013-14? ~$80 million *** Defense Access 
     Access/MD 355 gridlock relief; pedestrian MC-DOT MDOT/MTA, 7-29-09 Study     Road certified 9-09; 
     Crossing Project mobility and safety    WMATA Final Report;     DOD budget $20 mil; 
                LPA 12-10;     *** SEE FY 11 

FHwA approve 5-11 **    FUNDING NOTE 
 
6.  ** Improve Major Improve traffic & pedestrian MDOT/SHA MC-DOT D&E in  2013-14 ~$100 million  *** ~$40 million/  
    Intersections movement at intersections   NIH, NNMC, progress; Public     ($29.4 million MDOT) 
       serving NNMC     MNCPPC meetings and     +$9.4 mil fed FY8-10; 
           Mandatory Referrals held   *** SEE FY 11 

• Cedar Lane @ Rockville Pike (MD 355)            FUNDING NOTE 
• Jones Bridge Road @ Rockville Pike (MD 355) 
• Jones Bridge Road @ Connecticut Avenue (MD 185) 
• Cedar Lane @ Old Georgetown Road (MD 187); includes Bethesda Trolley Trail extension south to NIH) 

 
7.  ** Pedestrian/Bike Study, improve & complete  MC-DOT MDOT/SHA Facilities Study Sept. 2011 >$5 million $750K 4-09 OEA 
     Paths  paths around NNMC    NIH, MNCPPC complete/In CIP; County  (construction) Study OKed / Const-   

• Cedar Lane (MD 187 to MD 355)     NNMC  Exec. requests >$5 mil ;   ruction funds in  
• Cedar Lane bridge over Rock Creek      for construction; 7-10 Planning Board hearings; County budget 
• MD 355 (Cedar Lane to Jones Bridge Road)     3-24-10 Public Meeting; 
• Jones Bridge Road (MD 355 to MD 185)      Presentation; 4-14-10 Cedar 
• Battery-Glenbrook neighborhoods (signage and safety upgrades)   Lane Bridge & paths designs 



8.  ** Chevy Chase  Study mobility and safety MC-DOT/ SHA/  MC-DOT  2011?  ?  MC-DOT study 
     Valley Traffic impacts of SHA intersects   MNCPPC funded study**     10-4-10 Plan; 
    Access Study                In County budget 
 
9.  ** Enhanced  Expand bus and depot  MC-DOT NNMC, NIH RideOn depot  Sept. 2011 $5.3 million State LOTS funds?/ 
     Commuter  capacity for more   WMATA   in County budget    WMATA BRAC study;  
     Bus Service  shuttle service   MDOT/MTA         MTA ICC bus study 
 
10.  ** Kiss & Ride BIC proposed near   NNMC  WMATA n/a  n/a  n/a  Not included in traffic 
       drop-offs   gates at MD 355 & JBR    MDOT/SHA       mitigation projects 
 
11. ** NIH/NNMC  Cost-effective way  NNMC/NIH MC-DOT n/a  n/a  n/a  WMATA bus study; 
     Co-op Shuttle Buses   to promote transit            MC-DOT Discussions 
 
12. ** Comprehensive County-wide BRT/  SHA/MCDOT   n/a  n/a  n/a  BIC has  
      Corridor Study Sustainable Transportation Corridors          recommended 
 
13.  ** I-495 Beltway  Determine feasibility   MDOT/SHA MC-DOT SHA: Project  n/a  n/a  project might   
       Ramp Study of direct access to NNMC  MNCPPC (supports not be feasible     not be feasible 
         conclusive feasibility study)              
 
14.  ** MD 355/Cedar Grade separation to  MDOT/SHA MCDOT In County  n/a  >$75 million Not funded, not in 
       Lane interchange facilitate mobility      Master Plan     MDOT CTP 
 
** NOTES: 
*** NOTE:  Funding for Metro Crossing and Intersections projects pending disposition of $300 million April 2011 congressional appropriation. 
1.  On-base traffic mitigations are detailed in NNMC Master Plan Update, submitted to NCPC November 7, 2008. 
2.  Navy is funding North Wood turn lane improvements as part of upgrades at North Wood Gate.  Full AM signal will be added; full PM signal will be tested by SHA. 
3.  All three planned garages funded; one complete and two under construction. 
4.  TMP detailed in Master Plan Update, submitted to NCPC November 7, 2008. 
5.  Defense Access Road certification, 9-09.  $20 million in DOD budget.  July 2009 WMATA feasibility Final Report studied five options:  Shallow pedestrian tunnel  
 with elevators or escalators; Deep east-side elevators to Metro platform; Combination of shallow pedestrian tunnel and deep east-side elevators;  pedestrian  
 overpass; and No-build option with at-grade pedestrian safety enhancements. MC-DOT has completed NEPA study process for MD 355 crossing project;  
 12-10 Agency stakeholders identify Local Preferred Alternative as shallow tunnel/deep elevators with at-grade pedestrian and traffic improvements;  

5-11 FHwA Categorical Exclusion approval. 
6. MDOT has programmed $45.3 million, but has deferred $15.9 million.  Current funding includes $9.4 million FY08-10 congressional appropriations and $500,000  
 OEA grant.  Public Workshop, April 2, 2009 showed $215 million in potential improvements.  October 2009 “Tiers” plan shows  estimate approx. $157 million.    
 D&E to determine whether all mitigation proposals are feasible.   Conservation easement issues outstanding.  SHA proceeding with Tier I projects, Dec. 2010. 
7.  May 2009: DOD Office of Economic Adjustment approved $750,000 for MC-DOT Facility Study (with BRAC Implementation Committee input); Included in CIP;  
 County Exec. budget request for >$5 million for construction; 3-24-10 Public Presentation of concepts; 4-14-10 Cedar Lane bridge & ped. facilities designs. 
8. MC-DOT studied Chevy Chase Valley access safety issues and potential mitigations at MD 185/Jones Bridge/Spring Valley Rd.  10-4-10 Consensus solution. 
9.  Funds may be needed to acquire additional shuttle buses; WMATA/MDOT-MTA conducted statewide BRAC bus studies; MTA ICC bus service study under way. 
10.  BRAC Implementation Committee has proposed Navy add Kiss and Ride drop-offs near its gates along MD 355 and Jones Bridger Road to facilitate traffic flow. 
 Not included in Navy Gate Improvements. 
11.  BIC has proposed that NNMC work with NIH to coordinate shuttle bus needs; Ken Hartman of BCC Services Center coordinated meeting.  See also Number 9. 
12.  BIC has proposed a greater area-wide transportation study incorporating concepts of Sustainable Transportation Corridors. 
13.  SHA has issued technical papers in 2008 and 2009  detailing why a Beltway ramp to NNMC might not be feasible.  County desires a conclusive SHA study. 
14.  Grade separated interchange in Bethesda Master Plan.  Not funded and not included in MDOT Consolidated Transportation Plan. 

http://www.montgomerycountymd.gov/content/exec/brac/pdf/belywayramp-mdot_feasibilitymemo-073008.pdf
http://www.mdot.maryland.gov/Planning/brac/BRAC_Slip_Ramp_2009_9_22.pdf

